

**KRISHI VIGYAN KENDRA, Deogarh**  
**Monthly Progress Report for the Month: JUL, 2016**

Despatch No. :154

Despatch Date: 01-08-2016

Sl. No.	Activity and Sub-activities	Achievements			
		Area (ha)	Beneficiaries		
			SC	ST	OTHERS
<b>1.</b>	<b>Technology Demonstration</b>				
a.	Oilseed (Completed during the month)	0.00	0	0	0
b.	Oilseed (Ongoing)	0	0	0	0
c.	Oilseed (New Started)	0.00	0	0	0
d.	Pulse (Completed during the month)	0.00	0	0	0
e.	Pulse (Ongoing)	0.00	0	0	0
f.	Pulse (New Started)	30.00	0	60	15
g.	Other Crops (Completed during the month)	0.00	0	0	0
h.	Other Crops (Ongoing)	0.00	0	0	0
i.	Other Crops (New Started)	3.00	0	14	16
j.	Enterprise (Completed during the month)	0	0	0	0
k.	Enterprise (Ongoing)	0	0	0	0
l.	Enterprise (New Started)	0	0	0	0
<b>2.</b>	<b>Technology Assessment</b>	<b>No of technologies</b>	<b>SC</b>	<b>ST</b>	<b>OTHERS</b>
a.	On farm Testing (Completed during the month)	0	0	0	0
b.	On farm Testing (Ongoing)	0	0	0	0
c.	On farm Testing (New Started)	2	0	12	0
<b>3.</b>	<b>Extension Activities</b>	<b>Numbers of programmes/ advisories</b>	<b>SC</b>	<b>ST</b>	<b>OTHERS</b>
a.	Field Day (No.)	0	0	0	0
b.	Kishan Mela	0	0	0	0
c.	Scientist visit to Farmers field	13	6	18	21
d.	Farmers visit to KVK	25	4	12	9
e.	Other Extension Activities (No.) total	0	0	0	0
f.	Kishan Mobile Advisories	5	2247	6761	2710
<b>4.</b>	<b>Training for farmers and farm women</b>	<b>3</b>	<b>11</b>	<b>36</b>	<b>28</b>
a.	F&FW Male (No.)		4	16	27
b.	F&FW Female (No.)		7	20	1
<b>5.</b>	<b>School Dropout trainings</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
a.	SD Male (No.)		0	0	0
b.	SD Female (No.)		0	0	0
<b>6.</b>	<b>In-Service Training (no)</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
a.	IS Male (No.)		0	0	0
b.	IS Female (No.)		0	0	0
<b>7.</b>	<b>Skill Development Trainings (of more than 32 hours/4days)</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>8.</b>	<b>No. of soil samples tested</b>	<b>15</b>	<b>0</b>	<b>30</b>	<b>290</b>
<b>9.</b>	<b>No. of water samples tested</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>10.</b>	<b>Production of seed (q)</b>	<b>0.00</b>	<b>0</b>	<b>0</b>	<b>0</b>
			<b>Agency</b>	<b>0.00</b>	
<b>10.</b>	<b>Production of planting material (No)</b>	<b>286</b>	<b>0</b>	<b>0</b>	<b>2</b>
<b>11.</b>	<b>Livestock strains/fish fingerling (No.)</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>12.</b>	<b>Bio agent (Kg).</b>	<b>0.00</b>	<b>0</b>	<b>0</b>	<b>0</b>

**Skill Development Training (More than 4 days)**

	Course	Participants	Expenditure		
<b>14. Annual Target</b>	4	40	11200.00		
	Course	Trained	Placed	Expenditure	
<b>15. Physical achievement upto previous month (Cumulative)</b>	0	0	0	0.00	
<b>16. Achievement during the month</b>	0	0	0	0.00	
	Women	PH	SC/ST	OBC	OTH
<b>i.) Trained Participants Category</b>	0	0	0	0	0
<b>ii) Placement Category</b>	0	0	0	0	0